

PROJECT LOGIC

Metro Ticket Generating System in ServiceNow

A Sprint is a fixed period or duration in which the team works to complete a set of tasks.

An Epic is a large task or project that is too big to complete in one sprint. It is divided into smaller user stories that can be completed over multiple sprints.

A Story is a small task or requirement that forms part of an Epic.

A Story Point is a number that represents the relative effort required to complete a story. The Fibonacci series is commonly used for estimation.

Story Point Scale

- 1 – Very Easy task
- 2 – Easy / Small task
- 3 – Normal / Moderate task
- 5 – Difficult task

Story Point – 5 (1, 2, 3, 5)

Sprint 1

User Access & Service Portal (Epic 1)

- Creating Service Portal Access (USN1) 2
- Creating Metro Ticket Catalog Item (USN2) 3

Metro Ticket Booking (Epic 2)

- Creating Ticket Booking Form (USN3) 3
- Adding Journey Details Fields (USN4) 3
- Configuring Passenger Details (USN5) 2

Validation & Form Behaviour (Epic 3)

- Mandatory Field Validation (USN6) 3
- Configuring UI Policies (USN7) 3

Total Story Points in Sprint 1 = 19

Sprint 2

Fare & Request Processing (Epic 4)

- Fare Calculation Logic (USN8) 3
- Request Processing using Flow Designer (USN9) 5
- Creating Ticket Record (USN10) 3

QR Ticket Generation (Epic 5)

- Generating Unique QR Ticket (USN11) 5
- Displaying Digital Ticket to User (USN12) 3

Notifications & Verification (Epic 6)

- Ticket Status Notifications (USN13) 2
- QR Ticket Verification (USN14) 3

Total Story Points in Sprint 2 = 24

Total Story Points

Sprint 1 = 19

Sprint 2 = 24

Velocity Calculation

Velocity = Total Story Points Completed / Number of Sprints

Total Story Points = 43

Number of Sprints = 2

Velocity = $43 / 2$

Velocity = 21.5 Story Points per Sprint

Your team's velocity is 21.5 Story Points per Sprint.